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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #2
' Progress Report )
Sandoval Residential Lead Removal
B5AS8
Sandoval, IL
Latitude: 38.6139332 angitude; -89.1183874

To: : Kevin Tumer, Superfund - Emergency Response Branch’
Sherry Fielding, U.S. EPA . :
Jason El-Zien, U. S. EPA ' '

Mark Durno, Region 5
Carol Ropski, U.S.EPA
Mark Johnson, ATSDR RS
Bruce Everetts, llinois EPA
Tom Binz, START
Peter Feletti, U.S. EPA
Mike Ribordy, U.S. EPA
John Maritote, USEPA
-~ Pam Molitor, U.S. EPA -
Mark Colvin, U.S. EPA B
Ron Kretzer, Mayor of Sandoval

From: Kevin Turner, 0SC
Date: 11/17/2011
Reporting Period: 11/11/2011 through 11/25/2011
1. Introduction
1.1 Background

Site Number: B5A8° ~ Contract Number:

D.O. Number: . Action Memo Date: 9/14/2011
Response Authority: CERCLA Response Type: Time-Critical
Response Lead: ~ EPA~ IncidentCategory:  Removat Action
NPL Status: - Non NPL Operable Unit:

Mobilization Date:  10/27/2011 Start Date: 1012772011
Demob Date: ' "Completion Date:

CERCLIS ID; RCRIS 1D:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:
"\ )

1.1.1 Incident Category

Time Critical Removal Action — Lead Impacted Soil with regards to residential property impacts.
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1.1.2 Site Description

Please refer to POLREP #1.

1.1.2.1 Location '

Please refer to POLREP #1.

1.1.2.2 Description. of Threat

Please refer to POLREP #1.

1.1.3 Preliminary Removal A-ssessmeptIRemoval Site Inspection Results

Please refer to POLREP #1.

2. Current A&tiviﬁes )
2.1 Operations Section
2.1.1 Narrative

US EPA has mobilized ERRS and START contractors to assist with the removal of lead impacted soils
found at several residential properties. .

2.1.2 Response Actions td Date

On October 27, 2011, US EPA mobilized ERRS and START contractors to the site to begin lead removal
and residential property restoration activities. ’

START has obtained 11 completed access agreements for lead removal purposes.
" START collected a representative sample from the iow-level lead irripacted soil stackpiie.

A soil staging area has been established in order to stockpile low-level lead impacted soil and clean
backfill. o ' .

A hand-held X-Ray Fluorescence (XRF) field instrument is utilized to determine the presence and extent
on lead impacted soil located in the residential properties. The USEPA residential cleanup standard of
400 ppm will be used for all properties associate with this removal action.

Progress of Residential Lead Removal Activities: .

Address ExcavationStart | ExcavationEnd | BackfillComplete | Over-
: Seeded
10/31/2011 11/8/2011 11/18/2011
11/10/2011 11/10/2011 11/16/2011
11/11/2011 11/15/2011 11/17/2011
11/16/2011 11/17/2011 11/17/2011

213 Enforcemept Activities, Identity of Potentially Responsible Parties (PRPs)

U.S. EPA Region 5 Superfund staff expects to begin work on the Remedial Investigation/Feasibility
Study in spring 2012. All site sampling and characterization should be completed in calendar year 2012.

A remedial investigation is a study of the nature and extent of contamination at a cleanup site, while the
feasibility study proposes and evaluates cleanup options. Cleanup alternatives are evaluated against

criteria including effectiveness, overall protection and cost. U.S.EPA then proposes a cleanup plan for
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the site, and people have an opportunity to review and comment on that plan. This process can take
years to complete, but the community is kept informed as the investigation moves forward. If an
imminent threat to human health is discovered on the site or in the community then U.S.EPA can step in
and do an emergency cleanup.

Once the Remedial lnvesﬂgatnon/Feasnbullty Study is complete and a remedy selected, the responsible
parties for this site will be given the opportunity to undertake the work. If they fail to do so, then the site
will be eligibie for federal cleanup funding. Remedy funding for all Superfund sites is allocated on the
basis of the priority assigned to the site by U.S.EPA Headquarters.

- 2.1.4 Progress Metrics -

Waste Stream Medium | Quantity | Manifest# | Treatment | Disposal

Low-level Lead Impacted Soil N?F‘?' at N_on? at None Landf_ill
Soil and Misc. Debris .| this time this time (Special Waste)

2.2 Planning Section

US EPA Emergency Response and Removals Branch plans to remove lead from 10 residential
properties in the fall of 2011.

2.2.1 Anticipated Activities

1. Residential Property Access — Access agreements between the US EPA and homeowner
representatives will be utilized to provide US EPA and its contractor representatives.

2. Establish and Maintain a Project Staging Area — A staging area will be used to manage
stockpiled lead impacted soil to be consolidated prior to transportation and disposal to the
permitted land disposal facility.

3. Erosion Control — Install silt fencing around the soil staging area and down slope perimeter of
residential yards to control the possible migration of lead impacted soil.

, 4. Removal of Lead Impacted Soil - Removal of all contaminated soils to controlled stockpile
location. Arrange for and transport all lead impacted soils for off-site for disposal.

5. Restoration — backfill of excavated areas with clean material, re-vegetation as necessary.

2.2 1.1 Planned Response Activities

2.2.1.2 Next Steps

Continue exé:avation of low-level lead impacted soils from residential properties.
Site activities will be shut-down from November 19 — 26, 2011.

2.2.2Issues. |

Seasonal wet weather conditions has impacted the ERRS contractors’ abiiity to provide rapid
backfill/restoration of select properties thus impacting the overall project schedule.

2.3 Logistics Section

No information available at this time.
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2.4 Finance Section
' 2.4.1 Narrative

A task order was issued to Environmental Restoration, LLC on 9/27/2011 for $190,000. Expenses to
date are $119,000.

The START Technical Directive Document was issued for $25,000 ‘on 10/4/2011. ‘Expenses to date total
$12,364.00

2.5 Other Command Staff
2.5.1 Safety Officer

Safety Meetings are held every moming and before the beginning a new work assignment. -
2.5.2 Liaison Officer

2.5.3 Information Officer

3. Participating Entities
3.1 Unified Command -

USEPAis direcﬁng all work in the removal effort.
3.2 Cooperating Agencies
lliinois EPA

Village of Sandoval

4. Personnel On Site .

US EPA -1
START -1
ERRS -7

5. Definition of Terms
No information available at this time.

6. Additional sources of information
No information available at this time.

7. Situational Reference Materiais
No inf . ilable at this fi
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